

Appendices to Proof of Evidence of Ben Pycroft
re: Five Year Housing Land Supply

For Hallam Land Management Limited | 26-108

Outline planning application for a mixed-use development including up to 600 dwellings and 60 units of elderly accommodation – Land north of A507, west of A10, Buntingford LPA ref: 3/24/0966/OUT, PINS ref: 6008238

Appendices (bound separately)

- EP4.** Evidence relating to Braintree's 5YHLS
- EP5.** Evidence relating to South Oxfordshire's 5YHLS
- EP6.** Evidence relating to West Oxfordshire's 5YHLS



EP4

Braintree District Monitoring Report 2018

Addendum to the Monitoring Report:

Subject:

Five Year Housing Supply 2018-2023



11 April 2019

From: [Carpenter, Kathy](#)
To: [Laura Dudley-Smith](#)
Subject: RE: Request for information forecast development Land south of The Limes Gosfield
Date: 04 December 2018 10:02:00

Many thanks for your help, I think I can take it from here.
Best wishes,
Kathy

From: Laura Dudley-Smith
Sent: 03 December 2018 17:35
To: Carpenter, Kathy <kathy.carpenter@braintree.gov.uk>
Cc: James Firth
Subject: RE: Request for information forecast development Land south of The Limes Gosfield

Dear Kathryn,

The land at Gosfield is no longer owned by Marden Homes Ltd. We are now acting on the site on behalf of it's new owner, Chelsteen Homes. The contact there is Bill Poulton.

A revised planning application has been submitted to BDC for consideration. There are no significant issues that have been identified however that should present delay to delivery should the revised application be determined favourably.

Please let me know if you would like us to complete a revised form in this regard.

Laura

Laura Dudley-Smith
Strutt & Parker

From: Carpenter, Kathy [<mailto:kathy.carpenter@braintree.gov.uk>]
Sent: 30 November 2018 17:38
To: Laura Dudley-Smith
Subject: Request for information forecast development Land south of The Limes Gosfield
Importance: High

Dear Laura,
Please see the attached file. Braintree District Council needs to check information the anticipated timing of completions on the above site, as part of work on checking the deliverable housing land supply in the District. Our records show that you were the contact for the development; could you please advise on the site or provide contact details for someone who can confirm?
Kind regards,

Kathryn Carpenter
Senior Planning Officer

Please return forms by Friday 7th December 2018



Review of Housing Sites Identified in the 5 Year Supply 2018-2023

The National Planning Policy Framework (July 2018) requires local planning authorities to identify and update annually a supply of specific deliverable sites to be measured against their housing requirements (paragraph 73). As part of this process, local planning authorities are required to engage with developers and others who have an impact on delivery (see paragraph 74).

As you represent one or more of these sites, we would appreciate you taking the time to fill out the below form. Please complete a separate form for each site.

This form can be returned electronically to planningpolicy@braintree.gov.uk or in hard copy if necessary to: Planning Policy, Braintree District Council, Causeway House, Bocking End, Braintree, CM7 9HB.

This form has three parts: Part A – Developer/Company/promoter Details, Part B - Site details and Part C – Site Progress

PART A Developer/Promoter Details

Contact Name:	Steve Read
Position:	Divisional Development & Planning Manager
Organisation:	Bellway Homes Ltd
E-mail Address:	
Telephone Number:	

PART B Site Details (please use separate form for each site)

Site Address/Location:	Site 38 Land east of Sudbury Road Halstead
Planning application reference(s):	BTE/17/0705

Is the site:

Owned by Developer ☒

Site Actively
being marketed ☐

Sale to developer
under negotiation ☐

Site not actively
being marketed ☐

PART C Site Progress

Will Housing completions begin on site before April 2023?	Yes
Planning Status at 31 March 2018:	Outline planning permission
Update on Planning Status:	Full application submitted for 218 homes BTE/18/01749, agent jennifer.carroll@struttandparker.com

Site Progress cont.. HALSTEAD

Full/reserved matters status: approved, applied for, when planned to be submitted	Submitted <i>FULL APPLICATION SUBMITTED</i>
Details of Discharge of conditions status: submitted	Submitted November 2018; Building Regs Initial Notice (NHBC) submitted
Information on Constraints: Actions needed before completions can be achieved	<i>PLANNING APPROVAL AND COMMENCEMENT OF BUILD.</i>
Access/transport:	<i>ACCESS POINTS AGREED AT OUTLINE APPROVAL</i>
Ground conditions/ contamination:	<i>FARM LAND NO CONTAMINATION EXPECTED.</i>
Drainage (SUDS, flood prevention etc):	<i>APPLICATION WITH FULL PLANNING SUBMISSION</i>
Land ownership:	<i>BELLWAY HOMES.</i>
Other constraints (describe), including market:	<i>N/A.</i>

Total/estimated total site capacity	205 <i>OUTLINE</i>
Dwellings built as at 31 March 2018	0
Outstanding capacity as at 31 March 2018	205
Forecast completions Year 1: April 2018/March 2019	<i>0</i>
Forecast completions Year 2: April 2019/March 2020	<i>20</i>
Forecast completions Year 3: April 2020/March 2021	<i>70</i>
Forecast completions Year 4: April 2021/March 2022	<i>70</i>
Forecast completions Year 5: April 2022/March 2023	<i>58</i>

218 FULL APPLICATION

Other developer/site promoter/landowner comments	
(Internal use)	Outline permission for 205 also included site for a care home; whereas this is omitted from the full application for 218 - i.e. supply may exceed the 205 indicated as at March 2018

Return by Friday 7th December 2018 to:

PlanningPolicy@braintree.gov.uk

If you have any other questions about the consultation please contact the Planning Policy Team by email PlanningPolicy@braintree.gov.uk or by phone on 01376 552525 and ask for Planning Policy.

Braintree District Council is a data controller for the purposes of data protection legislation. All personal information is held and processed in accordance with this. Please refer to our privacy notices published on our website at www.braintree.gov.uk/privacy for details. Please contact us if you need the privacy notice in an alternative format.

From: [Wilde, Mathew](#)
To: [Carpenter, Kathy](#)
Subject: FW: 18/60196/PREAPP Land north East of Inworth Road
Date: 05 February 2019 14:23:41
Attachments: [image001.gif](#)

FYI

Kind Regards,

Mathew Wilde

Senior Planner – Development Management

Braintree District Council | Causeway House, Bocking End, Braintree, CM7 9HB

☎ 01376 552525 Ext. 2512 | www.braintree.gov.uk | ✉ mawil@braintree.gov.uk

From: Catherine Williams **Sent:** 05 February 2019 2:21 PM
To: Wilde, Mathew <Mathew.Wilde@braintree.gov.uk>
Subject: RE: 18/60196/PREAPP Land north East of Inworth Road

Mathew,

In terms of start on site:

- Infrastructure to commence late summer 2019
- With an anticipated build rate of 50 per year we would expect to have 150 completions by April 2023.

Regards,

Catherine Williams BA(Hons) MA MRTPI
Associate Director
Planning

Savills, 33 Margaret Street, London, W1G 0JD
Tel

Email

Website : www.savills.co.uk



Before printing, think about the environment

From: Wilde, Mathew [<mailto:Mathew.Wilde@braintree.gov.uk>]
Sent: 28 January 2019 9:59 AM
To: Catherine Williams
Subject: 18/60196/PREAPP Land north East of Inworth Road

Hi Catherine,

Thank you for our meeting on Friday. I have asked Lee to go through the boundary treatment plan with me this week so I will provide comments on this shortly.

In terms of the coloured block plan, please may I have an electronic copy of this?

I have also been asked if I could get some confirmation in writing from you in respect to timescales for the REM submission? And when roughly will works commence?

Could you also please give an indication if possible please?:

- If the site will start to produce completions before April 2023
- View of expected development rates - how many of the 165 are expected to be completed by April 2023?

Many thanks in advance for your help.

Kind Regards,

Mathew Wilde

Senior Planner – Development Management

Braintree District Council | Causeway House, Bocking End, Braintree, CM7 9HB

☎ 01376 552525 Ext. 2512 | www.braintree.gov.uk | ✉ mawil@braintree.gov.uk

Think before you print!

This email and any attachments, replies and forwarded copies are in confidence and are strictly for the use of named recipient(s) only. If you are not the intended named recipient, please contact the sender and delete the email from your system and you are prohibited from distributing, copying, making use of or unlawful use of any information without first gaining the express permission of the sender.

Internet email may be susceptible to data corruption, interception and unauthorised amendment for which Braintree District Council will not accept any liability. We strongly advise you not to email any information that would be likely to cause you distress if it were to be seen by others. If you have an enquiry of this nature please provide a postal address to allow us to communicate with you in a more secure way.

Any opinions or views expressed are not necessarily those of Braintree District Council and do not form any kind of contract.

All communications sent to or from the Council may be subject to recording and/or monitoring in accordance with relevant legislation.

NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential information. If you are not the intended recipient, notify the sender immediately and destroy this email. You must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the right to monitor all email communications through its internal and external networks.

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD.

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial Conduct Authority (FCA)

Please return forms by Friday 7th December 2018

Review of Housing Sites Identified in the 5 Year Supply 2018-2023

The National Planning Policy Framework (July 2018) requires local planning authorities to identify and update annually a supply of specific deliverable sites to be measured against their housing requirements (paragraph 73). As part of this process, local planning authorities are required to engage with developers and others who have an impact on delivery (see paragraph 74).

As you represent one or more of these sites, we would appreciate you taking the time to fill out the below form. Please complete a separate form for each site.

This form can be returned electronically to **planningpolicy@braintree.gov.uk** or in hard copy if necessary to: Planning Policy, Braintree District Council, Causeway House, Bocking End, Braintree, CM7 9HB.

This form has three parts: Part A – Developer/Company/promoter Details, Part B - Site details and Part C – Site Progress

PART A Developer/Promoter Details

Contact Name:	Matthew Wood, agent Phase 2 Planning and Development
Position:	Principal Planner
Organisation:	CALA Homes (North Home Counties) Ltd
E-mail Address:	
Telephone Number:	

PART B Site Details (please use separate form for each site)

Site Address/Location:	Station Field, Land W of Kelvedon Station Station Rd (Monks Farm) Kelvedon
Planning application reference(s):	Site 041 BTE/17/0418

Is the site:

Owned by Developer

☒

Site Actively
being marketed

☐

Sale to developer
under negotiation

☐

Site not actively
being marketed

☐

PART C Site Progress

Will Housing completions begin on site before April 2023?	Yes, subject to RM approval
Planning Status at 31 March 2018:	Outline permission
Update on Planning Status:	RM to be submitted early 2019

Site Progress cont..

Full/reserved matters status: approved, applied for, when planned to be submitted	RM to be submitted early 2019
Details of Discharge of conditions status: submitted	Condition submissions to be made early 2019
Information on Constraints: Actions needed before completions can be achieved	
Access/transport:	Access approved at outline stage.
Ground conditions/ contamination:	Agricultural land.
Drainage (SUDS, flood prevention etc):	SUDS system to be included within Reserved Matters application.
Land ownership:	CALA Group
Other constraints (describe), including market:	

Total/estimated total site capacity	250
Dwellings built as at 31 March 2018	0
Outstanding capacity as at 31 March 2018	250
Forecast completions Year 1: April 2018/March 2019	0
Forecast completions Year 2: April 2019/March 2020	50
Forecast completions Year 3: April 2020/March 2021	50
Forecast completions Year 4: April 2021/March 2022	50
Forecast completions Year 5: April 2022/March 2023	50

Other developer/site promoter/landowner comments	
(Internal use)	As condition of the outline permission dated October 2017, reserved matters application for first phase must be submitted by October 2019 (i.e. within 2 years)

Return by Friday 7th December 2018 to:

PlanningPolicy@braintree.gov.uk

If you have any other questions about the consultation please contact the Planning Policy Team by email PlanningPolicy@braintree.gov.uk or by phone on 01376 552525 and ask for Planning Policy.

Braintree District Council is a data controller for the purposes of data protection legislation. All personal information is held and processed in accordance with this. Please refer to our privacy notices published on our website at www.braintree.gov.uk/privacy for details. Please contact us if you need the privacy notice in an alternative format.

From: [Heather Organ](#)
To: [Carpenter, Kathy](#)
Subject: RE: Development site at land at Ashen Road Ridgewell
Date: 13 March 2019 15:13:14
Attachments: [~WRD000.jpg](#)
[image001.png](#)

Dear Kathryn,

We intend to be in a position to submit an application for planning shortly - in late March or early April 2019. Assuming we are successful I would anticipate completion of the whole site in the first quarter of 2021 based on our clients current aspirations.

I am unable to provide the name of the developer at this time but I trust the above information answers your main queries.

Kind Regards,
Heather.

Heather Organ BSc Architecture

Heather



From: Carpenter, Kathy <kathy.carpenter@braintree.gov.uk>
Sent: 13 March 2019 11:51
To: Heather Organ <[REDACTED]>
Subject: Development site at land at Ashen Road Ridgewell
Importance: High

Dear Heather Organ,

We spoke on the telephone recently, when I was enquiring about whether this above site is coming forward for development in the next few years, as you acted as agent for a Mr J Williams in a 2018 pre application, following the sale of the site by the landowner to a developer. The site currently has the benefit of an extant outline permission and is shown as a draft allocation in the emerging Draft Braintree District Local Plan. You kindly provided me with a verbal response, confirming that the site is now owned by a developer, and that a detailed planning application is being drawn up for submission (in 2019?) following on from the pre-application consideration.

Could I please ask if you could provide this confirmation in writing for us – by e-mail response would be fine? If possible, as well as confirming whether the site is expected to start to produce completions by April 2023, any information would be helpful if available on expected estimated timescales for submission of the planning application, start on site, and expected number of dwellings by year –
April 2019/March 2020 (I assume that will be 0)

April 2020/March 2021
April 2021/March 2022, and
April 2022/March 2023.

If you are able to confirm the name of the developer that would also be helpful.

Kind regards,

Kathryn Carpenter

Senior Planning Officer

Braintree District Council | Causeway House, Bocking End, Braintree, CM7 9HB

☎ 01376 552525 Ext. 2564 | www.braintree.gov.uk | ✉ kathy.carpenter@braintree.gov.uk

Think before you print!

This email and any attachments, replies and forwarded copies are in confidence and are strictly for the use of named recipient(s) only. If you are not the intended named recipient, please contact the sender and delete the email from your system and you are prohibited from distributing, copying, making use of or unlawful use of any information without first gaining the express permission of the sender.

Internet email may be susceptible to data corruption, interception and unauthorised amendment for which Braintree District Council will not accept any liability. We strongly advise you not to email any information that would be likely to cause you distress if it were to be seen by others. If you have an enquiry of this nature please provide a postal address to allow us to communicate with you in a more secure way.

Any opinions or views expressed are not necessarily those of Braintree District Council and do not form any kind of contract.

All communications sent to or from the Council may be subject to recording and/or monitoring in accordance with relevant legislation.



Think before you print!

This email and any attachments, replies and forwarded copies are in confidence and are strictly for the use of named recipient(s) only. If you are not the intended named recipient, please contact the sender and delete the email from your system and you are prohibited from distributing, copying, making use of or unlawful use of any information without first gaining the express permission of the

Please return forms by Friday 7th December 2018

Review of Housing Sites Identified in the 5 Year Supply 2018-2023

The National Planning Policy Framework (July 2018) requires local planning authorities to identify and update annually a supply of specific deliverable sites to be measured against their housing requirements (paragraph 73). As part of this process, local planning authorities are required to engage with developers and others who have an impact on delivery (see paragraph 74).

As you represent one or more of these sites, we would appreciate you taking the time to fill out the below form. Please complete a separate form for each site.

This form can be returned electronically to planningpolicy@braintree.gov.uk or in hard copy if necessary to: Planning Policy, Braintree District Council, Causeway House, Bocking End, Braintree, CM7 9HB.

This form has three parts: Part A – Developer/Company/promoter Details, Part B - Site details and Part C – Site Progress

PART A Developer/Promoter Details

Contact Name:	Stuart Williamson agent Amec Foster Wheeler
Position:	
Organisation:	The Hunt Property Trust
E-mail Address:	
Telephone Number:	

PART B Site Details (please use separate form for each site)

Site Address/Location:	Land rear of Halstead Road Earls Colne
Planning application reference(s):	BTE/15/1580

Is the site:

Owned by Developer ☐

Site Actively
being marketed ☐

Sale to developer
under negotiation ☒

Site not actively
being marketed ☐

PART C Site Progress

Will Housing completions begin on site before April 2023?	YES
Planning Status at 31 March 2018:	Outline permission
Update on Planning Status:	

Site Progress cont..

Full/reserved matters status: approved, applied for, when planned to be submitted	JULY 2019
Details of Discharge of conditions status: submitted	NONE TO DATE
Information on Constraints: Actions needed before completions can be achieved	NONE BEYOND USUAL
Access/transport:	(Access Reserved ie approved)
Ground conditions/ contamination:	Further investigations per outline
Drainage (SUDS, flood prevention etc):	" " "
Land ownership:	-
Other constraints (describe), including market:	-

Total/estimated total site capacity	80
Dwellings built as at 31 March 2018	0
Outstanding capacity as at 31 March 2018	80
Forecast completions Year 1: April 2018/March 2019	
Forecast completions Year 2: April 2019/March 2020	25
Forecast completions Year 3: April 2020/March 2021	55
Forecast completions Year 4: April 2021/March 2022	
Forecast completions Year 5: April 2022/March 2023	

Other developer/site promoter/landowner comments	
(Internal use)	

Return by Friday 7th December 2018 to:

PlanningPolicy@braintree.gov.uk

If you have any other questions about the consultation please contact the Planning Policy Team by email PlanningPolicy@braintree.gov.uk or by phone on 01376 552525 and ask for Planning Policy.

Braintree District Council is a data controller for the purposes of data protection legislation. All personal information is

From: [Conan Farningham](#)
To: [Carpenter, Kathy](#)
Cc: [Havers, Timothy](#); [Banks, Natalie](#); [Alice Patchett](#)
Subject: Silver End/Conrad Rd
Date: 01 March 2019 11:00:51
Attachments: [image001.png](#)
[image002.jpg](#)

Morning,

I would advise the following for Conrad Road, Witham (Southfields):

- . We have submitted the application and awaiting for further timescales etc
- . Yes, this scheme along with Silver End are key to delivering our Homes England Programme and overall targets
- . Completions are assumed as follows but these will likely change following appointment of a contractor and also the decision date:

April 2019/March 2020: 0
April 2020/March 2021: 21
April 2021/March 2022: 67
April 2022/March 2023: 36
April 2023/March 2024: 26

Please be advised that we are currently programming the S106 units to be delivered April 21/22 hence the spike in completions.

Regards,

Conan

Conan Farningham
Head of Land and Planning

Sanctuary Group

Office: 02088261598

Email:



From: Carpenter, Kathy [<mailto:kathy.carpenter@braintree.gov.uk>]
Sent: 28 February 2019 15:44
To: Conan Farningham
Subject: RE: Silver End
Importance: High

Dear Conan – thank you very much for your prompt response. Could I please ask, are you able to provide me with the equivalent information in respect of Conrad Road Witham, which I believe you know as Southfields?

Kind regards,
Kathy Carpenter

Kathryn Carpenter
Senior Planning Officer
Braintree District Council | Causeway House, Bocking End, Braintree, CM7 9HB
☎ 01376 552525 Ext. 2564 | www.braintree.gov.uk | ✉ kathy.carpenter@braintree.gov.uk

Think before you print!

This email and any attachments, replies and forwarded copies are in confidence and are strictly for the use of named recipient(s) only. If you are not the intended named recipient, please contact the sender and delete the email from your system and you are prohibited from distributing, copying, making use of or unlawful use of any information without first gaining the express permission of the sender.

Internet email may be susceptible to data corruption, interception and unauthorised amendment for which Braintree District Council will not accept any liability. We strongly advise you not to email any information that would be likely to cause you distress if it were to be seen by others. If you have an

Please return forms by Friday 7th December 2018

Review of Housing Sites Identified in the 5 Year Supply 2018-2023

The National Planning Policy Framework (July 2018) requires local planning authorities to identify and update annually a supply of specific deliverable sites to be measured against their housing requirements (paragraph 73). As part of this process, local planning authorities are required to engage with developers and others who have an impact on delivery (see paragraph 74).

As you represent one or more of these sites, we would appreciate you taking the time to fill out the below form. Please complete a separate form for each site.

This form can be returned electronically to **planningpolicy@braintree.gov.uk** or in hard copy if necessary to: Planning Policy, Braintree District Council, Causeway House, Bocking End, Braintree, CM7 9HB.

This form has three parts: Part A – Developer/Company/promoter Details, Part B - Site details and Part C – Site Progress

PART A Developer/Promoter Details

Contact Name:	Stephen M Clark
Position:	Chief Executive
Organisation:	Churchmanor Estates plc
E-mail Address:	
Telephone Number:	

PART B Site Details (please use separate form for each site)

Site Address/Location:	Site 050 Land south of Maltings Lane Witham
Planning application reference(s):	BTE/12/1071

Is the site:

Owned by Developer	☐	Site Actively being marketed	☐
Sale to developer under negotiation	☐	Site not actively being marketed	☒

PART C Site Progress

Will Housing completions begin on site before April 2023?	Yes
Planning Status at 31 March 2018:	Outline planning permission
Update on Planning Status:	See below

Site Progress cont..

Full/reserved matters status: approved, applied for, when planned to be submitted	
Details of Discharge of conditions status: submitted	
Information on Constraints: Actions needed before completions can be achieved	
Access/transport:	
Ground conditions/ contamination:	
Drainage (SUDS, flood prevention etc):	
Land ownership:	
Other constraints (describe), including market:	Need a mini Masterplan to deal with housing/neighbourhood shops and public open space

Total/estimated total site capacity	268
Dwellings built as at 31 March 2018	205
Outstanding capacity as at 31 March 2018	63
Forecast completions Year 1: April 2018/March 2019	
Forecast completions Year 2: April 2019/March 2020	
Forecast completions Year 3: April 2020/March 2021	
Forecast completions Year 4: April 2021/March 2022	
Forecast completions Year 5: April 2022/March 2023	

Other developer/site promoter/landowner comments	Current discussions with LPA case officer Neil Jones to combine this application with the provision of Neighbourhood Shops
(Internal use)	Discussions with LPA taking place on proposed mixed use development on remaining, final phase of largely completed strategic site (Land south of Maltings Lane)

Return by Friday 7th December 2018 to:

PlanningPolicy@braintree.gov.uk

If you have any other questions about the consultation please contact the Planning Policy Team by email
PlanningPolicy@braintree.gov.uk or by phone on 01376 552525 and ask for Planning Policy.

Braintree District Council is a data controller for the purposes of data protection legislation. All personal information is
held and processed in accordance with this. Please refer to our privacy notices published on our website at
www.braintree.gov.uk/privacy for details. Please contact us if you need the privacy notice in an alternative format.

Please return forms by Friday 7th December 2018

Review of Housing Sites Identified in the 5 Year Supply 2018-2023

The National Planning Policy Framework (July 2018) requires local planning authorities to identify and update annually a supply of specific deliverable sites to be measured against their housing requirements (paragraph 73). As part of this process, local planning authorities are required to engage with developers and others who have an impact on delivery (see paragraph 74).

As you represent one or more of these sites, we would appreciate you taking the time to fill out the below form. Please complete a separate form for each site.

This form can be returned electronically to **planningpolicy@braintree.gov.uk** or in hard copy if necessary to: Planning Policy, Braintree District Council, Causeway House, Bocking End, Braintree, CM7 9HB.

This form has three parts: Part A – Developer/Company/promoter Details, Part B - Site details and Part C – Site Progress

PART A Developer/Promoter Details

Contact Name:	Kevin Coleman, agent Phase 2 Planning & Development Ltd
Position:	Mersea Homes Ltd And Hills Residential Ltd
Organisation:	
E-mail Address:	
Telephone Number:	

PART B Site Details (please use separate form for each site)

Site Address/Location:	Site 52 Land West of Panfield Lane Braintree
Planning application reference(s):	BTE/15/1319

Is the site:

Owned by Developer	☐	Site Actively being marketed	☐
Sale to developer under negotiation	☒	Site not actively being marketed	☐

PART C Site Progress

Will Housing completions begin on site before April 2023?	Yes
Planning Status at 31 March 2018:	Without permission; adopted Local Plan Allocation, hybrid application for: 411 homes outline; plus 189 homes full
Update on Planning Status:	Planning application planned to be put before Planning Committee Spring 2019

Site Progress cont..

Full/reserved matters status: approved, applied for, when planned to be submitted	Hybrid application submitted
Details of Discharge of conditions status: submitted	
Information on Constraints: Actions needed before completions can be achieved	
Access/transport:	
Ground conditions/ contamination:	
Drainage (SUDS, flood prevention etc):	
Land ownership:	
Other constraints (describe), including market:	

Total/estimated total site capacity	600
Dwellings built as at 31 March 2018	0
Outstanding capacity as at 31 March 2018	600
Forecast completions Year 1: April 2018/March 2019	0
Forecast completions Year 2: April 2019/March 2020	0
Forecast completions Year 3: April 2020/March 2021	25
Forecast completions Year 4: April 2021/March 2022	100
Forecast completions Year 5: April 2022/March 2023	100

Other developer/site promoter/landowner comments	Assumed programme is for infrastructure start on site before the end of 2019, residential development starting in 2020 on the hybrid/detailed element, with 25 completions second half of 2020, followed by approx. 100 per annum thereafter. Assuming of course that we actually get planning permission 1st half of 2019.
(Internal use)	

Return by Friday 7th December 2018 to:

PlanningPolicy@braintree.gov.uk

If you have any other questions about the consultation please contact the Planning Policy Team by email PlanningPolicy@braintree.gov.uk or by phone on 01376 552525 and ask for Planning Policy.

Braintree District Council is a data controller for the purposes of data protection legislation. All personal information is held and processed in accordance with this. Please refer to our privacy notices published on our website at www.braintree.gov.uk/privacy for details. Please contact us if you need the privacy notice in an alternative format.

EP5

Smith, Nicola

From: Dawn Brodie [REDACTED]
Sent: 16 April 2021 16:38
To: Bowerman, Emma
Subject: RE: P21/S0112/PEJ and P17/S3952/O - Hale Road, Benson

Sorry Emma,

I was trying to speak to the client.

Yes please use the latest delivery information we provided you with. In terms of pre-app we don't really have an issue advising that you are aware that we are progressing the reserved matters application despite the outline having not quite been issued yet.

In terms of the time limit extension, I am hopeful that the final matters will be tidied up and agreed well in advance of this date however, to allow for some slippage I am happy to agree this date on behalf of my client. Of course, the sooner we can get this issued the better from our point of view!

Many thanks and have a good weekend.

Dawn

Dawn Brodie
Associate Director
Planning

Savills, Wytham Court, 11 West Way, Oxford OX2 0QL



Tel [REDACTED]



Before printing, think about the environment

From: Bowerman, Emma [mailto:Emma.Bowerman@southandvale.gov.uk]
Sent: 16 April 2021 16:26
To: Dawn Brodie <[REDACTED]>
Subject: FW: P21/S0112/PEJ and P17/S3952/O - Hale Road, Benson

EXTERNAL EMAIL: Be cautious when opening attachments or clicking links

Hi Dawn

I have worked through the info we have and I can see that you already responded to us on delivery (attached). So sorry to have asked again. I will suggest we increase delivery rates to 30 in 2024/25 and 30 2025/26 as per your email on 8 March 2021.

I would be grateful for a response to the other two matters.

With kind regards

Emma

Emma Bowerman
Principal Major Applications Officer
Planning
South Oxfordshire and Vale of White Horse District Councils
Direct dial: 07717 150603
Email: emma.bowerman@southandvale.gov.uk
Visit us at: www.southoxon.gov.uk and www.whitehorsedc.gov.uk

To read our privacy policy, please go to this link for [South Oxfordshire](#) or this link for [Vale of White Horse](#)

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated.

From: Bowerman, Emma
Sent: 16 April 2021 11:31
To: Dawn Brodie [REDACTED]
Subject: RE: P21/S0112/PEJ and P17/S3952/O - Hale Road, Benson

Many thanks Dawn – I will get this over to my manager for final sign off so if there is anything to resolve, we can do this before the S106 is complete.

I also had a quick query in terms of the delivery of this site, as we have an appeal coming up where our five year land supply is being challenged and this is one of the sites where the Appellant is questioning delivery – extract below from their proof (attached):

- a) **Site: 1929 Benson NDP: Site BEN 2 (52 dwellings).**
- 5.2 This Site was allocated in Benson NDP and the outline application has remained undetermined since 2017 (P17/S3952/O)
- 5.3 The Council's trajectory is based on developer's delivery intentions.
Appellants Commentary
- 5.4 No Planning Permission has been granted. The target date for decision 20th April 2018 and there is no activity recorded on the application since 2018.
- 5.5 Reduce supply by 52 dwellings.

The council's housing land supply statement has this site down as delivering 26 homes in 2023/24 and 26 homes in 2024/25 and it states that this trajectory is based on the developers delivery intentions. Can you please confirm that this still accords with your expected delivery rates?

Also, I thought it might be prudent for us to agree a new target decision date for P17/S3952/O, to reflect the timeframes that we are working towards to complete the S106 and grant outline planning permission. Can you please agree to extend the target decision date for P17/S3952/O to 1 June 2021?

And finally, would it be acceptable to you / your client for the council to refer to the fact that we have engaged in pre-application discussions for the subsequent Reserved Matters application? We would not need to attach our pre-application response, which at the moment is retained as confidential, but will be publicly available when a Reserved Matters application is submitted. It would simply involve referring to the dates of your pre-application request.

I would be grateful if you could get back to me on these three matters as soon as possible due to the tight timeframes involved in the appeal.

Kind regards

Smith, Nicola

From: [REDACTED]
Sent: 12 March 2021 11:52
To: Mircheva, Yoanna
Cc: Sandith, Richard
Subject: FW: Site delivery information

Morning Yoanna

Please see below a completed housing trajectory for Newnham Manor (highlighted in yellow).

Kind regards

Arron Twamley BA (Hons) Dip TP MRTPI
Director ATP Ltd

Paddock Barn, Buckland, Oxfordshire, SN7 8PY



Arron Twamley Planning is a limited company registered in England and Wales with company number 12254820 and VAT Registration Number 356004718. This message and its attachments are intended solely for the above named recipient and may contain confidential information. If you have received this message in error, please inform us and immediately and permanently delete it. Do not use, copy or disclose the information contained in this message or in any attachment

From: Mircheva, Yoanna <Yoanna.Mircheva@southandvale.gov.uk>
Sent: 01 March 2021 15:29
To: [REDACTED]
Cc: Sandith, Richard <richard.sandith@southandvale.gov.uk>
Subject: Site delivery information

Dear Arron

South Oxfordshire District Council is updating its housing trajectory for sites. As part of this process we are updating the projected delivery rate of permitted and allocated sites. To assist the Council with this process, can you please provide the projected delivery rate for the site:

- Land to the south of Newnham Manor, Crowmarsh Gifford Planning reference P16/S3852/FUL.

Can you please provide the projected construction delivery rate by financial year (1st April to 31st March):

Year	2021/22	2022/23	2023/24	2024/25	2025/26		
No. of dwellings completed	0	30	40	30	x		

The projected delivery rate should be as realistic as possible, taking account of time to secure planning permission and site preparation, therefore can you also provide details on the following, if applicable:

- estimated timeframes for progressing the site through any further full or reserved matters applications;

We anticipate the planning application will be taken back to planning committee late spring and the completion of the S106 shortly thereafter. Although a hybrid planning application the housing will benefit from full planning consent.

- estimated timeframes for progressing discharge of conditions;

We would ensure the planning conditions are submitted for determination by SODC within the Summer 2021

- estimated timeframes for progressing the signing of S106;

Completion by early Summer 2021

- site preparation or whether the site is under construction, and if so the number of completions;

n/a

- whether there is a developer(s) on board;

The applicant is the developer.

- is the site being marketed; and/or

n/a

- any site constraints that could impact the delivery of the site.

None.

- If applicable, how many self-build or custom build plots will be provided on the site.

None.

- If applicable, how many gypsy and traveller pitches will be provided on the site.

None.

We understand that circumstances are difficult at the moment, but it would be greatly appreciated if you could provide at least an estimated delivery rate **by end of play 12 March** please.

If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

If you have any queries, please do not hesitate to contact me.

Best wishes,

Yoanna Mircheva
Enquires Officer/ Assistant Planning Officer
Planning Policy
South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk

Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates:
<http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

Smith, Nicola

From: Grant Williams [REDACTED]
Sent: 15 April 2021 15:12
To: Moule, Phil
Cc: Jason Cross; Moss, Lisa; Scotting, Cathie
Subject: RE: 17S19 - Land north east of Didcot - P15/S2902/O

Hi Phil,

Keeping well thanks.

Based on current information and assumed run rate, the following applies.
This will be updated on a regular basis in line with occupations which we submit.

- **Completions to date: 45**
- **Completions by End of 2021: 95**
- **Completions by End of 2022: 173**
- **Completions by End of 2023: 251**
- **Completions by End of 2024: 330**
- **Completions by End of 2025: 408**

Kind Regards,

Grant Williams
Engineer

t. [REDACTED]



The Spirella Building, Bridge Road, Letchworth Garden City, SG6 4ET

This message may contain confidential information. If you have received this message by mistake, please inform the sender by sending an e-mail reply. At the same time please delete the message and any attachments from your system without making, distributing or retaining any copies. Although all our e-mail messages and any attachments upon sending are automatically virus scanned we assume no responsibility for any loss or damage arising from the receipt and/or use. This message has been sent on behalf of Croudace Homes Group Limited, Registered Office: Croudace House, Caterham, Surrey, CR3 6XQ, Registered Number 4373299 England, VAT No 210542027

From: Moule, Phil <Phil.Moule@southandvale.gov.uk>
Sent: 15 April 2021 14:04
To: Grant Williams [REDACTED]
Cc: Jason Cross [REDACTED]; Moss, Lisa <lisa.moss@southandvale.gov.uk>; Scotting, Cathie <Cathie.Scotting@southandvale.gov.uk>
Subject: FW: 17S19 - Land north east of Didcot - P15/S2902/O
Importance: High

Hi Grant,

Hope you are well.

In addition to the number of completions to date, please could you provide the projected completions over the next 5 years. The most recent information we have for (Croudace) Didcot NE is shown below, but I do not think this can be correct as (i) you have completions already and (ii) you will have projected completions between now and 2024/2025.

Land Suppl	Site Name	Settlement (parish)	Major or	Detailed permis sion in	Outlin plann
1009	Land to the North East of Didcot	Didcot	Major	No	P15

If you could provide your projected completions that would be greatly appreciated. It is needed for a report, so if you could advise by Monday that would be great.

Many thanks in advance,

Phil

Phil Moule MRTPI
Principal Major Applications Officer
South Oxfordshire District Council and Vale of White District Council
Tel: 01235 422600
Email: phil.moule@southandvale.gov.uk
Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated.

From: Grant Williams <[REDACTED]>
Sent: 24 March 2021 16:55
To: Moss, Lisa <lisa.moss@southandvale.gov.uk>
Cc: Jason Cross <[REDACTED]>; Ken Armstrong <[REDACTED]>
Subject: RE: 17S19 - Land north east of Didcot - P15/S2902/O

Hi Lisa,

Just wanted to confirm with our Sales Director.

Smith, Nicola

From: Emily Ford <[REDACTED]>
Sent: 09 March 2021 09:03
To: Mircheva, Yoanna
Cc: Ben Stephenson; Sam Gammon
Subject: RE: Site delivery information

Categories: Green Category

Dear Yoanna

Further to your email below, I am pleased to provide the following information in respect of projected delivery on the Homes England land at Didcot Gateway South.

Year	2021/22	2022/23	2023/24	2024/25	2025/26	TOTAL
No. of dwellings completed			38	53	53	144

The above is based on an outline planning application being submitted in Spring 2021, with consent secured in October 2021. Homes England are anticipating tendering for delivery partners in 2021 with a developer to be appointed in May/June 2022. Reserved matters applications are anticipated during 2022, with consent secured by early 2023. On that basis, construction is anticipated to start in Spring 2023.

I trust this assists. Please do not hesitate to contact me if any further information would be of use.

Kind regards,

Emily Ford

Senior Planner




DDI: [REDACTED]

The Blade, Abbey Square, Reading, Berkshire, RG1 3BE

**BARTON
WILLMORE**

Consider the Environment, Do you really need to print this email?

The information contained in this e-mail (and any attachments) is confidential and may be privileged. It may be read, copied and used only by the addressee, Barton Willmore accepts no liability for any subsequent alterations or additions incorporated by the addressee or a third party to the body text of this e-mail or any attachments. Barton Willmore accepts no responsibility for staff non-compliance with our IT Acceptable Use Policy.



From: Mircheva, Yoanna <Yoanna.Mircheva@southandvale.gov.uk>
Sent: 08 March 2021 15:05
To: Emily Ford <[REDACTED]>
Subject: FW: Site delivery information
Importance: High

Dear Emily,

Smith, Nicola

From: Colin Campbell [REDACTED]
Sent: 12 March 2021 10:45
To: Mircheva, Yoanna
Subject: RE: Site delivery information

Yoanna

Please see below

Regards

Colin

Colin Campbell
Head of Planning



Multi-award Winner WhatHouse? Awards

The Power House Gunpowder Mill Powdermill Lane Waltham
Abbey Essex EN9 1BN

T [REDACTED]

Hill Holdings Ltd is a limited company registered in England - Company Number 4202304
Registered office: The Power House Gunpowder Mill Powdermill Lane Waltham
Abbey Essex EN9 1BN

Hill Holdings Ltd - e-mail disclaimer

This e-mail and any files distributed with it are intended solely for the individual or organisation to whom it is addressed. If you are not the intended recipient or the person responsible for distributing it to them you may not copy, forward, disclose or otherwise use it or any part of it in any way. To do so may be unlawful. Any opinion or advice contained anywhere in this message is that of the sender and is not intended to bind Hill Holdings Ltd or any member of the Hill Group in any way. Neither can the sender accept any responsibility for any changes made to this e-mail after it was sent. This e-mail has been scanned for viruses by McAfee anti virus. Nevertheless, the sender cannot accept any responsibility for any loss or damage caused by any software viruses transmitted with this email and we advise that you carry out your own virus checks on any attachments included in this message.

From: Mircheva, Yoanna <Yoanna.Mircheva@southandvale.gov.uk>
Sent: 08 March 2021 13:40
To: Colin Campbell [REDACTED]
Subject: FW: Site delivery information
Importance: High

Dear Colin,

Please see my previous email. If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

Best wishes,

Yoanna Mircheva
Enquires Officer/ Assistant Planning Officer
Planning Policy
South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk
Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates: <http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

From: Mircheva, Yoanna
Sent: 01 March 2021 15:34
To: Colin Campbell <[REDACTED]>
Cc: Sandith, Richard <Richard.Sandith@southandvale.gov.uk>
Subject: Site delivery information

Dear Colin

South Oxfordshire District Council is updating its housing trajectory for sites. As part of this process we are updating the projected delivery rate of permitted and allocated sites. To assist the Council with this process, can you please provide the projected delivery rate for the site:

- Land West of Marley Lane, Chalgrove. Planning reference P17/S0094/O.

Can you please provide the projected construction delivery rate by financial year (1st April to 31st March):

Year	2021/22	2022/23	2023/24	2024/25	2025/26		
No. of dwellings completed		70	70	60			

The projected delivery rate should be as realistic as possible, taking account of time to secure planning permission and site preparation, therefore can you also provide details on the following, if applicable:

- estimated timeframes for progressing the site through any further full or reserved matters applications; **RM's approved March 2021**
- estimated timeframes for progressing discharge of conditions; **pre-comm conditions discharged April**
- estimated timeframes for progressing the signing of S106; **n/a**
- site preparation or whether the site is under construction, and if so the number of completions; **n/a**
- whether there is a developer(s) on board; **agreement in place to sell to Ridgpoint Homes who have RM's submitted**
- is the site being marketed; and/or **see above**
- any site constraints that could impact the delivery of the site. **no**
- If applicable, how many self-build or custom build plots will be provided on the site. **none**
- If applicable, how many gypsy and traveller pitches will be provided on the site. **none**

We understand that circumstances are difficult at the moment, but it would be greatly appreciated if you could provide at least an estimated delivery rate **by end of play 12 March** please.

If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

If you have any queries, please do not hesitate to contact me.

Best wishes,

Yoanna Mircheva
Enquires Officer/ Assistant Planning Officer
 Planning Policy
 South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk
 Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates:
<http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

Scotting, Cathie

From: Eastwood, Stephanie (Avison Young - UK)
Sent: 12 March 2021 12:58
To: Mircheva, Yoanna
Cc: Gardner, Robert (Avison Young - UK); Ward, Louisa (Avison Young - UK)
Subject: FW: Site delivery information - OBU Wheatley Campus

Hi Yoanna

I hope you are well.

Further to your email below we have reviewed the housing delivery trajectory for the Wheatley Campus site following the outcome of the appeal in April last year based on what we consider to be reasonable assumptions from the information currently available, noting that my client will be disposing of the site to a developer to construct and deliver the scheme.

Please see below our updated housing trajectory:

2021/2022	2022/2023	2023/2024	2024/2025	2025/2026	2026/2027	2027/2028	2028/2029
-	-	76	92	92	92	92	56

CBRE has been appointed by the University to market and dispose of the site. It expects formal marketing to commence in late spring and for the sale of the site to be completed by the end of the summer this year. However, there is already significant interest in the site from multiple house builders.

We would assume that a lead in of c. 16 months be allowed for the approval of reserved matters and discharge of pre-commencement conditions in relation to the first phase of development by the housebuilder before a start on site in around December 2022. Following site preparation, it is anticipated that the first dwelling could then be complete and occupied by around June 2023.

The trajectory is based on the assumption that development will commence in two phases on the areas of the site where there are no significant existing University buildings that would need to be demolished whilst the University continues to occupy certain buildings within the centre of the site in the short-term. The University would vacate the small number of buildings that it continues to occupy in the main body of the campus and demolition works would take place whilst the initial phases of development are under construction and subsequent phases of development would follow.

At this stage, it is anticipated that there would be two sales outlets on site. It is expected that these would each deliver approx. 2.5 market sales per month (i.e. 60 dwellings per annum across the two outlets). As affordable housing would be pepper-potted through the site and be built out contiguously with the private sale dwellings. We assume that an additional approx. 32 affordable dwellings per annum would be delivered based on the proportion of affordable housing secured as part of the consent (34.5%). This would give a total annual delivery rate of c. 92 dwellings (in a full year) as set out above.

Hopefully this is of assistance and is all clear, however, please let us know if you have any queries.

Many thanks,

Steph

Stephanie Eastwood
Associate Director


3 Brindleyplace, Birmingham, B1 2JB

From: Mircheva, Yoanna <Yoanna.Mircheva@southandvale.gov.uk>

Sent: 01 March 2021 17:00

To: Eastwood, Stephanie (Avison Young - UK) [REDACTED]; Gardner, Robert (Avison Young - UK) [REDACTED]

Cc: Sandith, Richard <richard.sandith@southandvale.gov.uk>

Subject: Site delivery information

External Sender

Dear Stephanie and Robert,

South Oxfordshire District Council is updating its housing trajectory for sites. As part of this process we are updating the projected delivery rate of permitted and allocated sites. To assist the Council with this process, can you please provide the projected delivery rate for the site:

- Land at Wheatley campus, Oxford Brookes University.

Can you please provide the projected construction delivery rate by financial year (1st April to 31st March):

Year	2021/22	2022/23	2023/24	2024/25	2025/26		
No. of dwellings completed							

The projected delivery rate should be as realistic as possible, taking account of time to secure planning permission and site preparation, therefore can you also provide details on the following, if applicable:

- estimated timeframes for progressing the site through any further full or reserved matters applications;
- estimated timeframes for progressing discharge of conditions;
- estimated timeframes for progressing the signing of S106;
- site preparation or whether the site is under construction, and if so the number of completions;
- whether there is a developer(s) on board;
- is the site being marketed; and/or
- any site constraints that could impact the delivery of the site.
- If applicable, how many self-build or custom build plots will be provided on the site.
- If applicable, how many gypsy and traveller pitches will be provided on the site.

We understand that circumstances are difficult at the moment, but it would be greatly appreciated if you could provide at least an estimated delivery rate **by end of play 12 March** please.

If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

If you have any queries, please do not hesitate to contact me.

Best wishes,

Yoanna Mircheva
Enquires Officer/ Assistant Planning Officer
Planning Policy

South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk

Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates:

<http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

By virtue of your responding to this email or emailing an employee of CBRE, your name and contact information may be collected, retained, and/or processed by CBRE for its internal business purposes. Should you wish that this information not be collected, please contact the sender of this email. If you would like to know more about how CBRE and its associated companies process your personal data click: <https://www.cbre.com/about/privacy-policy>

CBRE Limited, Registered Office: St Martin's Court, 10 Paternoster Row, London, EC4M 7HP, registered in England and Wales No. 3536032. Regulated by the RICS.

This communication is from CBRE Limited or one of its associated/subsidiary companies. This communication contains information which is confidential and may be privileged. If you are not the intended recipient, please contact the sender immediately. Any use of its contents is strictly prohibited and you must not copy, send or disclose it, or rely on its contents in any way whatsoever. Reasonable care has been taken to ensure that this communication (and any attachments or hyperlinks contained within it) is free from computer viruses. No responsibility is accepted by CBRE Limited or its associated/subsidiary companies and the recipient should carry out any appropriate virus checks.

Smith, Nicola

From: Smith, Nicola
Sent: 19 April 2021 13:00
To: Smith, Nicola
Subject: FW: URGENT Lower Shiplake - Reserved matters pursuant to P18/S3210/O

From: Taylor-Drake, Charlotte (Avison Young - UK) [REDACTED] >
Sent: 16 April 2021 12:17
To: Smith, Tracy <tracy.smith@southandvale.gov.uk>
Cc: Stockall, Peter (Avison Young - UK) [REDACTED] >
Subject: RE: URGENT Lower Shiplake - Reserved matters pursuant to P18/S3210/O

Hi Tracy

I do not have a specific phasing plan but, yes, it is proposed to construct, complete and occupy the development within the next 5 years.

Kind regards

Charlotte

Charlotte Taylor-Drake

Associate Director, Planning Development and Regeneration

[REDACTED]

[REDACTED] Smith, Tracy <tracy.smith@southandvale.gov.uk>
Sent: 16 April 2021 11:24
To: Taylor-Drake, Charlotte (Avison Young - UK) [REDACTED] >
Cc: Stockall, Peter (Avison Young - UK) [REDACTED]
Subject: Re: URGENT Lower Shiplake - Reserved matters pursuant to P18/S3210/O

External Sender

Many thanks Charlotte, do they have phasing plan for build out.
Would it be constructed and completed within the next 5 years?
Many thanks.
T

Tracy Smith
Principal Planning Appeals Officer
South Oxfordshire and Vale of White Horse District Councils
Mobile: 07717 271927
Email: tracy.smith@southandvale.gov.uk

Please visit our websites: www.southoxon.gov.uk or www.whitehorsedc.gov.uk
To read our privacy policy, please go to this link for [South Oxfordshire](#) or this link for [Vale of White Horse](#)

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

PLEASE NOTE I AM IN A PUBLIC INQUIRY WC 26 APRIL AND WILL BE UNLIKELY TO RESPOND TO EMAILS NOT RELATED TO THAT INQUIRY.

I AM THEN ON LEAVE AND WILL RETURN TO THE OFFICE ON TUESDAY 18 MAY

From: Taylor-Drake, Charlotte (Avison Young - UK) [REDACTED] >
Sent: 16 April 2021 11:16
To: Smith, Tracy <tracy.smith@southandvale.gov.uk>
Cc: Stockall, Peter (Avison Young - UK) <[REDACTED]>
Subject: RE: URGENT Lower Shiplake - Reserved matters pursuant to P18/S3210/O

Hi Tracy

I can confirm that the site has been bought from RV with the intention to build it out and deliver the scheme in line with the outline planning permission. The operator will be ARCO accredited as an operator of a retirement villages with 24/7 care and facilities. The intention is to submit reserved matters/discharge planning conditions with a view to commence development in Q1 2022.

I hope that helps but please let me know if you have any queries.

Kind regards

Charlotte

Charlotte Taylor-Drake
Associate Director, Planning Development and Regeneration

From: Smith, Tracy <tracy.smith@southandvale.gov.uk>
Sent: 16 April 2021 10:23
To: Taylor-Drake, Charlotte (Avison Young - UK) [REDACTED]
Cc: Stockall, Peter (Avison Young - UK) [REDACTED]
Subject: Re: URGENT Lower Shiplake - Reserved matters pursuant to P18/S3210/O

External Sender

**2244 Land to the east of Reading Road Lower Shiplake RG9 4BG Shiplake
P18/S3210/O (65 dwellings)**

5.58 Site has outline planning permission (P18/S3210/O) granted on appeal.

5.59 The Council's trajectory based on officer's assessment of lead-in times and build out rate analysis.

Appellants Commentary

5.60 The Council's assessment relies solely on average lead in times and build out rates.

5.61 There has been no activity in terms of discharging conditions or RM.

5.62 This is not clear evidence of delivery.

5.63 Remove 65 dwellings.

Many thanks Charlotte.

T

Tracy Smith

Principal Planning Appeals Officer

South Oxfordshire and Vale of White Horse District Councils

Mobile: 07717 271927

Email: tracy.smith@southandvale.gov.uk

Please visit our websites: www.southoxon.gov.uk or www.whitehorsedc.gov.uk

To read our privacy policy, please go to this link for [South Oxfordshire](#) or this link for [Vale of White Horse](#)

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

PLEASE NOTE I AM IN A PUBLIC INQUIRY WC 26 APRIL AND WILL BE UNLIKELY TO RESPOND TO EMAILS NOT RELATED TO THAT INQUIRY.

I AM THEN ON LEAVE AND WILL RETURN TO THE OFFICE ON TUESDAY 18 MAY

Smith, Nicola

From: Alex Dalton <[REDACTED]>
Sent: 12 March 2021 15:40
To: Mircheva, Yoanna
Cc: [REDACTED]
Subject: Re: FW: Site delivery information (Site B)

Dear Yoanna,

Apologies for the delay in coming back to you. I have filled in the table in your email, and responded to your questions in red.

Please let me know if you need any more information.

Kind regards,

Alex

Alexander Dalton MPlan LRTPI
Project Planner
for and on behalf of:

Howard Sharp and Partners LLP
79 Great Peter Street
Westminster
London
SW1P 2EZ
[REDACTED]

On 08/03/2021 15:55 Mircheva, Yoanna <yoanna.mircheva@southandvale.gov.uk> wrote:

Dear Tom and Alex,

Please see my previous email. If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

Best wishes,

Yoanna Mircheva

Enquires Officer/ Assistant Planning Officer
Planning Policy
South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk

Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates: <http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

From: Mircheva, Yoanna

Sent: 01 March 2021 17:05

To: [REDACTED]

Cc: Sandith, Richard <Richard.Sandith@southandvale.gov.uk>

Subject: Site delivery information

Dear Tom and Alex,

South Oxfordshire District Council is updating its housing trajectory for sites. As part of this process we are updating the projected delivery rate of permitted and allocated sites. To assist the Council with this process, can you please provide the projected delivery rate for the site:

- Watlington NDP: Site B- Land Off Cuxham Road and Willow Close.

Can you please provide the projected construction delivery rate by financial year (1st April to 31st March):

Year	2021/22	2022/23	2023/24	2024/25	2025/26		
No. of dwellings completed		10	30	20	10		

The projected delivery rate should be as realistic as possible, taking account of time to secure planning permission and site preparation, therefore can you also provide details on the following, if applicable:

- estimated timeframes for progressing the site through any further full or reserved matters applications;

RM submission likely this year

- estimated timeframes for progressing discharge of conditions;

Pre-commencement conditions anticipated to be discharged by 2022/23

- estimated timeframes for progressing the signing of S106;

S106 expected to finalise early this year

- site preparation or whether the site is under construction, and if so the number of completions;

Construction has not yet commenced

- whether there is a developer(s) on board;

Terms agreed with interested housebuilder

- is the site being marketed; and/or

- any site constraints that could impact the delivery of the site.

No significant constraints. In terms of timescale, the route of the edge road needs to be finalised to inform the RM submission

- If applicable, how many self-build or custom build plots will be provided on the site.

0

- If applicable, how many gypsy and traveller pitches will be provided on the site.

0

We understand that circumstances are difficult at the moment, but it would be greatly appreciated if you could provide at least an estimated delivery rate **by end of play 12 March** please.

If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

If you have any queries, please do not hesitate to contact me.

Best wishes,

Yoanna Mircheva

Enquires Officer/ Assistant Planning Officer
Planning Policy
South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk

Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates: <http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

Smith, Nicola

From: Alex Dalton [REDACTED]
Sent: 12 March 2021 15:42
To: Mircheva, Yoanna
Cc: [REDACTED]
Subject: Re: FW: Site delivery information

Dear Yoanna,

I have filled in the table in your email below. Please also see my comments in red.

My mobile is best if you have any queries.

Kind regards,

Alex

Alexander Dalton MPlan LRTPI
Project Planner
for and on behalf of:

Howard Sharp and Partners LLP
79 Great Peter Street
Westminster
London
SW1P 2EZ

On 08/03/2021 15:54 Mircheva, Yoanna <yoanna.mircheva@southandvale.gov.uk> wrote:

Dear Tom and Alex,

Please see my previous email. If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

Best wishes,

Yoanna Mircheva

Enquires Officer/ Assistant Planning Officer
Planning Policy
South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk

Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates: <http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

From: Mircheva, Yoanna

Sent: 01 March 2021 17:06

To: [REDACTED]

Cc: Sandith, Richard <Richard.Sandith@southandvale.gov.uk>

Subject: Site delivery information

Dear Tom and Alex,

South Oxfordshire District Council is updating its housing trajectory for sites. As part of this process we are updating the projected delivery rate of permitted and allocated sites. To assist the Council with this process, can you please provide the projected delivery rate for the site:

- Watlington NDP: Site C- Land off Pyrton Lane.

Can you please provide the projected construction delivery rate by financial year (1st April to 31st March):

Year	2021/22	2022/23	2023/24	2024/25	2025/26		
No. of dwellings completed			25	25	10		

The projected delivery rate should be as realistic as possible, taking account of time to secure planning permission and site preparation, therefore can you also provide details on the following, if applicable:

- estimated timeframes for progressing the site through any further full or reserved matters applications;

RM submission likely this year

- estimated timeframes for progressing discharge of conditions;

Pre-commencement conditions anticipated to be discharged by 2022/23

- estimated timeframes for progressing the signing of S106;

S106 expected to finalise early this year

- site preparation or whether the site is under construction, and if so the number of completions;

Construction has not yet commenced

- whether there is a developer(s) on board;

Terms agreed with interested housebuilder

- is the site being marketed; and/or

- any site constraints that could impact the delivery of the site.

No significant constraints. In terms of timescale, the route of the edge road needs to be finalised to inform the RM submission

- If applicable, how many self-build or custom build plots will be provided on the site.

0

- If applicable, how many gypsy and traveller pitches will be provided on the site.

0

We understand that circumstances are difficult at the moment, but it would be greatly appreciated if you could provide at least an estimated delivery rate **by end of play 12 March** please.

If you are not the correct contact, please either forward this email on to the correct person with me cc'd or please pass on their contact details.

If you have any queries, please do not hesitate to contact me.

Best wishes,

Yoanna Mircheva

Enquires Officer/ Assistant Planning Officer
Planning Policy
South Oxfordshire and Vale of White Horse District Councils

Email: yoanna.mircheva@southandvale.gov.uk

Visit us at www.southoxon.gov.uk and www.whitehorsedc.gov.uk



To find out more about how the council holds, uses and stores your personal data, please click on the appropriate council's link: [South link](#) / [Vale link](#)

COVID Working

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated

We are regularly reviewing the situation. For further information please see our websites for updates: <http://www.southoxon.gov.uk/> and <http://www.whitehorsedc.gov.uk/>

Please be aware that some of our staff may be redeployed to other roles where necessary to assist and deal with the Coronavirus outbreak.

Thank you for your understanding.

Smith, Nicola

From: Nick McEntyre <[REDACTED]>
Sent: 19 April 2021 14:29
To: Emma Runesson; Smith, Nicola
Subject: Re: Land at Marley lane, Chalgrove

Nicola,

This is confirmed.

Please let me know if you require anything further.

Kind Regards

Nick McEntyre
Managing Director

RIDGEPOINT HOMES LTD

Terriers House | 201 Amersham Road | High Wycombe | Buckinghamshire | HP13 5AJ

M: [REDACTED]
[REDACTED]

www.ridgepointhomes.co.uk



Ridgepoint Homes Limited is a limited company registered in England and Wales with registered number 05907559 and VAT registered number 310 2247 64. Our registered office is at Terriers House, Amersham Road, High Wycombe, Buckinghamshire, England, HP13 5AJ.

Disclaimer:

This message is intended solely for the addressee and may contain confidential information which should not be disclosed to anyone else. If you have received this message in error, please inform the sender and immediately and permanently delete it. Do not use, copy or disclose the information contained in this message or in any attachment. This email and any attachments have been scanned for viruses, but it is the responsibility of recipients to conduct their own security measures. Ridgepoint Homes Limited will not be responsible for any loss or damage arising from the receipt of this email.

For information about how we process data and monitor communications please see our Privacy Policy <https://ridgepointhomes.co.uk/privacy>

From: Smith, Nicola <Nicola.Smith@Southandvale.gov.uk>

Sent: Monday, April 19, 2021 11:52:58 AM

To: Nick McEntyre [REDACTED]

Subject: Land at Marley lane, Chalgrove

Dear both,

I hope you are well,

As I have mentioned previously, I am involved in a Public Inquiry which starts next week, the appellants have questioned our five year land supply and yours is one of the sites where the Appellant is questioning delivery – extract below from their proof :

I) 1639 Land West of Marley Lane, Chalgrove (P17/S0094/O) 10/04/2018 (200 dwellings)

6.2 Site has outline planning permission.

6.3 The Council's trajectory is based on developer delivery intentions; RM approval Q3 2020 and start on site Q4 2020.

Appellants Commentary

6.4 While there has been activity in discharging conditions it is noted that a further OL application was submitted by Hill Property Investments on the 18 December 2020 on the grounds that:

Given the ongoing uncertainty regarding COVID, the applicants consider it prudent to submit this application in case for any reason the extant application should expire on 1st May 2021.

6.5 The reserved matters are still outstanding the landowner has expressed doubts regarding the implementation of the consent in a timely manner. Furthermore, the lead in time and build out rate is more optimistic than the councils evidence base (CD:K32 appendix C page 57).

Utilising this evidence would suggest that there will be at least a year between RM approval and first completions so first completion will be 2022/3 build out rate of 52 dpa as per Interim Report would deliver 156 dwellings not 200 and this would mean a reduction of 44 dwellings.

6.6 Reduce supply by 44 dwellings.

The council's housing land supply statement has this site down as delivering 20 homes in 2021/22, 90 in 2022/23 and 90 in 2023/24 and it states that this trajectory is based on the developers delivery intentions. I would be extremely grateful if could please confirm as soon as possible that this accords with your expected delivery rates? I am currently preparing a rebuttal statement so I would be grateful for a response as soon as possible.

Kind Regards

Nicola

Nicola Smith

Principal Major Applications Officer

Planning Service

Vale of White Horse District Council and South Oxfordshire District Council

T: 01235 422600

E: Nicola.smith@southandvale.gov.uk

A : 135 Eastern Avenue, Milton Park, Milton, Abingdon, OX14 4SB

Visit us at:

www.whitehorsedc.gov.uk or www.southoxon.gov.uk

Due to the Coronavirus outbreak our offices continue to be closed, therefore we are all working remotely. Due to the current circumstances our responses will take longer. Your patience is appreciated.

To read our privacy policy, please go to this link for [South Oxfordshire](#) or this link for [Vale of White Horse](#)

EP6

Appendix 3

Information from Developers/Landowners relating to Expected Delivery of Housing from Disputed Large Sites within the District

Chris Wood

From: Thomas Corbin <[REDACTED]>
Sent: 12 September 2022 17:28
To: Chris Hargraves
Cc: Paul Comerford
Subject: RE: Letter to Prior and Partners re Salt Cross Garden Village
Attachments: Salt Cross Garden Village (September 2022 housing trajectory).doc

Hi Chris,

Sorry slightly behind Friday's deadline but please see attached updated housing trajectory for the Salt Cross Garden Village. You will note this is behind the 150 homes previously assumed in the Council's 5yhls paper but consistent with the latest AAP phasing and reinforced by the fact that the Applicant and Landowners are committed to delivering homes on this site as soon as the submitted OPA is determined. We have included some key assumptions in the attached regarding targeting milestones. In all honesty, we believe this could be expedited through the renewed focus on the OPA's determination and on-going Section 106 negotiations but have updated to attached to represent current likelihoods.

The estimate for resolution to grant (RTG) in the Salt Cross phasing report (EV36, March 2022) aimed for an August 2022 RTG (extract below) resulting in completions in the second half of 2026. Despite currently assuming a delayed RTG (which is now targeted for the end of this year) is achieved, we would hope we could retain a mid-2023 section 106 agreement through collaborative working over the next few months.

Kind regards,

Tom

Table 1: Assumed lead-in period to first completions		
Item	Description	Potential timing
1.	WODC resolution to grant outline planning permission.	June - August 2022
2.	Completion of section 106 agreement(s).	June - August 2023
3.	Grant of outline planning permission.	June - August 2023
4.	Discharge pre-commencement conditions.	October - December 2023
5.	Initial infrastructure works; i.e. to open up the site (see Note 1).	January - June 2024
6.	Pre-planning and marketing of first sub-phase.	January - June 2024
7.	Conditional contract with first housebuilder.	June - December 2024
8.	Phase 1a - pre-application design and consultation work.	January - March 2025
9.	Submission of first sub-phase reserved matters application ("RMA").	May - July 2025
10.	Determination of first sub-phase RMA.	August - October 2025
11.	Discharge pre-commencement conditions.	October - December 2025
12.	Mobilization.	January - March 2026
13.	Commencement on site.	April - June 2026
14.	First completions.	Second half of 2026
Notes:		
1. The overall timeline may need to be extended to allow more time for design work on and subsequent approval of enabling infrastructure RMAs; e.g. the first sections of the spine road.		

Thomas Corbin
Associate

t: [REDACTED]
m: [REDACTED]

w: priorandpartners.com

a: 70 Cowcross Street, London, EC1M 6EJ



DISCLAIMER: This message is intended only for the use of the individual or entity to which it is addressed. If you are not the intended recipient, you are notified that any distribution or copying of this message is prohibited.

From: Chris Hargraves <Chris.Hargraves@westoxon.gov.uk>
Sent: 31 August 2022 13:03
To: Paul Comerford [REDACTED]
Cc: Thomas Corbin [REDACTED]
Subject: Letter to Prior and Partners re Salt Cross Garden Village

Dear Paul

I hope you are well. Please find attached a letter in relation to Salt Cross Garden Village in the context of anticipated housing land supply.

Whilst I appreciate that the information being sought is to a large extent dependent on the passage of the site through the planning process, I am hopeful that you will be able to give us a realistic picture of anticipated delivery timescales from your perspective.

I look forward to hearing from you at your earliest convenience. Do let me know if you need any further information or clarification.

Kind regards

Chris Hargraves
Planning Policy Manager
West Oxfordshire District Council

Chris Hargraves
Planning Policy Manager - West Oxfordshire District Council



Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing.

Recipients should be aware that all e-mails and attachments sent and received by Publica on behalf of West Oxfordshire, Cotswold and/or Forest of Dean District Council may be accessible to others in the Council for business or litigation purposes, and/or disclosed to a third party under the Freedom of Information or Data Protection Legislation.

Planning and Strategic Housing

Reply to : Chris Hargraves
Tel : 01993 861686
Email : chris.hargraves@westoxon.gov.uk

Elmfield

New Yatt Road,
WITNEY,
Oxfordshire,
OX28 1PB,
Tel: 01993 861000
www.westoxon.gov.uk



Your Ref :
Our Ref :
Date : 31 August 2022

Dear Paul

West Oxfordshire District Council Housing Land Supply Position Update (2022 – 2027) - Information required in relation to Salt Cross Garden Village

I am writing to inform you that the District Council is in the process of updating its Housing Land Supply (HLS) Position Statement for the period 1st April 2022 – 31st March 2027.

The update will take account of housing completions from 1st April 2011 – 31st March 2022 and extant planning permissions and other commitments as of 1st April 2022.

As you will be aware, where sites have outline planning permission only or are allocated in a development plan, to be considered deliverable, the Council must have clear evidence that housing completions will begin on site within five years.

As such, I would be grateful if you could complete the pro-forma overleaf, taking into account the current stage which Salt Cross Garden Village has reached in the planning process and the anticipated build trajectory.

As you will see, the pro-forma extends beyond the 5-year period 2022 – 2027 reflecting the fact that for a number of sites, completions are likely to extend beyond 2027.

If you are able to complete the trajectory for the entire build out of your site that would be helpful, not least because this information will also help to inform our forthcoming Local Plan review.

If you are able to provide any additional information in support of your anticipated trajectory (including assumed timings around grant of outline planning permission, Section 106 discussions, reserved matters, discharge of conditions etc.) that would be helpful.

I look forward to hearing from you at your earliest convenience. I appreciate it is holiday season and that you may be unable to respond immediately but if you could provide the requested information no later than Friday 9 September or sooner if possible, I would be grateful.

Thank you in advance for your assistance with this important matter. If you wish to discuss or require any further information or clarification, please let me know as soon as possible.
Yours sincerely



Chris Hargraves
Planning Policy Manager

Anticipated development trajectory – Salt Cross Garden Village

	^{1st} April 2022 – 31 st March 2023	^{1st} April 2023 – 31 st March 2024	^{1st} April 2024 – 31 st March 2025	^{1st} April 2025 – 31 st March 2026	^{1st} April 2026 – 31 st March 2027	^{1st} April 2027 – 31 st March 2028	^{1st} April 2028 – 31 st March 2029	^{1st} April 2029 – 31 st March 2030	^{1st} April 2030 – 31 st March 2031	^{1st} April 2031 – 31 st March 2032	^{1st} April 2032 – 31 st March 2033	^{1st} April 2033 – 31 st March 2034	^{1st} April 2034 – 31 st March 2035	^{1st} April 2035 – 31 st March 2036	^{1st} April 2036 – 31 st March 2037
Number of anticipated housing completions (per annum)					50	70	135	160	180	195	195	210	210	210	195
Cumulative completions for reference					50	120	255	415	595	790	985	1,195	1,405	1,645	1,810

Additional notes (please set out here any further information in support of the above assumptions)

- Grosvenor's outline planning application (20/01734/OUT) was submitted in July 2020. Although the Salt Cross AAP is yet to be formally adopted, we believe the Inspector finding the AAP sound subject to main modifications provides weight to the AAP as a material consideration in the determination of the OPA a strong indicator of the deliverability of the OPA. Grosvenor remain committed to the delivery of the Garden Village and eagerly await the positive determination of the submitted planning application.
- The above housing trajectory is based on the below estimated milestones and the trajectory within the Salt Cross Phasing report (March 2022):
 - December 2022 - Salt Cross AAP adopted
 - December 2022 / January 2023 - Resolution to grant
 - August 2023 – Section 106 signed
 - 2024/25: Early phase RMA(s) produced, submitted and approved
 - 2025/26: Construction starts on site
 - Late 2026: First completions

Chris Wood

From: Ashley Maltman [REDACTED]
Sent: 11 September 2022 23:28
To: Chris Hargraves
Cc: Roger File; Nigel McGurk
Subject: FW: Letter to Blenheim re Land at Hill Rise and Land North of Banbury Road
Attachments: Letter to Blenheim re Land at Hill Rise and Land North of Banbury Road (003).doc

Hi Chris,

Thanks for your e-mail in relation to our proposals at Hill Rise and Banbury Road, for completeness I have also sought to provide delivery rates on our sites at Eynsham and Park View, Woodstock.

Hill Rise and Banbury Road

See attached completed trajectory for both sites. As you know these are 2 allocated sites and two planning applications are with WODC planning officers for consideration, both originally submitted January 2021. We sent back to officers last week what we hope are final responses that address any concerns they previously had. We are hoping that they will both go to and receive approval at the October Uplands Committee meeting, however, we are yet to hear confirmation of this from Officers.

Hill Rise is a hybrid application, and our current plan is to be on site Q2 2023 - 1st completion Q1 2024 - if a consent is granted at the October planning committee and any s106 concluded rapidly, any reserved matters application will follow for the remainder of the site to allow continuity of delivery on site.

Banbury Road is an outline application, and we would immediately follow with preparing a Reserved Matters application but would not expect to be on site for 12-18 months following grant of outline permission to allow for reserved matters approval and discharge of conditions

Both planning applications have been with officers for a considerable amount of time and hopefully we are in a position where positive recommendations will be forthcoming in October/November 2022. We have invested considerable time and money into these applications and if consents are not forthcoming, for reasons discussed with my colleagues, we will need to review our position and no realistic timeline can be predicted. In such a scenario, we must consider proceeding to appeal as our view is that the determination timescales for both planning applications - which are ambitious proposals for exemplar schemes on 2 allocated sites - have taken far too long.

Eynsham

See below our proposed trajectory, however, in similar vein to Hill Rise and Banbury Road, this is dependent upon the timely determination of the planning application (full planning application) which is to be submitted in Q4 2022:

- 2022-2023
- 2023-2024
- 2024-2025 - 18 dwellings
- 2025-2026 - 35 dwellings
- 2026-2027 – 17 dwellings

Park View, Woodstock

See below our completions expected over the corresponding period.

- 2022-2023 – 70 dwellings
- 2023-2024 - 70 dwellings
- 2024-2025 – 53 dwellings

- 2025-2026 – 42 dwellings

You will also note we now have an interest in North Witney site allocation; however, the consortium's position and trajectory will be conveyed through Tim Burden at Turleys for this site.

If you have any further questions, please don't hesitate to contact me.

Kind regards

Ash

Ashley Maltman
Head of Planning



T: 01865 373903 | **M:** 07850640593

This email including attachments, may contain confidential information.

If you have received it in error, please notify the sender by reply and delete it immediately.

Is it necessary to print this email? If you care about the environment like we do, please refrain from printing emails.

It helps to keep the environment forested and litter-free.

For information about how Blenheim manage your information please see our Privacy Policy on www.blenheimpalace.com/privacy

From: Chris Hargraves <Chris.Hargraves@westoxon.gov.uk>

Sent: 31 August 2022 13:23

To: Roger File <[REDACTED]>

Subject: Letter to Blenheim re Land at Hill Rise and Land North of Banbury Road

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Dear Roger

I hope you are well. Please find attached a letter in relation to land at Hill Rise and land north of Banbury Road, Woodstock in the context of anticipated housing land supply.

Whilst I appreciate that the information being sought is to a large extent dependent on the passage of the sites through the planning process, I am hopeful that you will be able to give us a realistic picture of anticipated delivery timescales from your perspective.

I look forward to hearing from you at your earliest convenience. Do let me know if you need any further information or clarification.

Kind regards

Chris Hargraves
Planning Policy Manager
West Oxfordshire District Council
Chris Hargraves
Planning Policy Manager - West Oxfordshire District Council



PUBLICA



INVESTORS
IN PEOPLE



Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing.

Recipients should be aware that all e-mails and attachments sent and received by Publica on behalf of West Oxfordshire, Cotswold and/or Forest of Dean District Council may be accessible to others in the Council for business or litigation purposes, and/or disclosed to a third party under the Freedom of Information or Data Protection Legislation.

Planning and Strategic Housing

Reply to : Chris Hargraves
Tel : 01993 861686
Email : chris.hargraves@westoxon.gov.uk

Elmfield

New Yatt Road,
WITNEY,
Oxfordshire,
OX28 1PB,
Tel: 01993 861000
www.westoxon.gov.uk



Your Ref :
Our Ref :
Date : 31 August 2022

Dear Roger

West Oxfordshire District Council Housing Land Supply Position Update (2022 – 2027) - Information required in relation to land at Hill Rise and land north of Banbury Road, Woodstock

I am writing to inform you that the District Council is in the process of updating its Housing Land Supply (HLS) Position Statement for the period 1st April 2022 – 31st March 2027.

The update will take account of housing completions from 1st April 2011 – 31st March 2022 and extant planning permissions and other commitments as of 1st April 2022.

As you will be aware, where sites have outline planning permission only or are allocated in a development plan, to be considered deliverable, the Council must have clear evidence that housing completions will begin on site within five years.

As such, I would be grateful if you could complete the pro-forma overleaf, taking into account the current stage which the sites at Hill Rise and to the north of Banbury Road have reached in the planning process and their anticipated build trajectory.

As you will see, the pro-forma extends beyond the 5-year period 2022 – 2027 reflecting the fact that for a number of sites, completions are likely to extend beyond 2027.


If you are able to complete the trajectory for the entire build out of your sites that would be helpful, not least because this information will also help to inform our forthcoming Local Plan review.

If you are able to provide any additional information in support of your anticipated trajectory (including assumed timings around grant of outline planning permission, Section 106 discussions, reserved matters, discharge of conditions etc.) that would be helpful.

I look forward to hearing from you at your earliest convenience. I appreciate it is holiday season and that you may be unable to respond immediately but if you could provide the requested information no later than Friday 9 September or sooner if possible, I would be grateful.

Thank you in advance for your assistance with this important matter. If you wish to discuss or require any further information or clarification, please let me know as soon as possible.

Yours sincerely



Chris Hargreaves
Planning Policy Manager

Anticipated development trajectory – Land at Hill Rise, Woodstock

	1 st April 2022 – 31 st March 2023	1 st April 2023 – 31 st March 2024	1 st April 2024 – 31 st March 2025	1 st April 2025 – 31 st March 2026	1 st April 2026 – 31 st March 2027	1 st April 2027 – 31 st March 2028	1 st April 2028 – 31 st March 2029	1 st April 2029 – 31 st March 2030	1 st April 2030 – 31 st March 2031	1 st April 2031 – 31 st March 2032	1 st April 2032 – 31 st March 2033	1 st April 2033 – 31 st March 2034	1 st April 2034 – 31 st March 2035	1 st April 2035 – 31 st March 2036	1 st April 2036 – 31 st March 2037
Number of anticipated housing completions (per annum)		12	48	48	48	24									

Additional notes (please set out here any further information in support of the above assumptions)

Anticipated development trajectory – Land north of Banbury Road, Woodstock

	1 st April 2022 – 31 st March 2023	1 st April 2023 – 31 st March 2024	1 st April 2024 – 31 st March 2025	1 st April 2025 – 31 st March 2026	1 st April 2026 – 31 st March 2027	1 st April 2027 – 31 st March 2028	1 st April 2028 – 31 st March 2029	1 st April 2029 – 31 st March 2030	1 st April 2030 – 31 st March 2031	1 st April 2031 – 31 st March 2032	1 st April 2032 – 31 st March 2033	1 st April 2033 – 31 st March 2034	1 st April 2034 – 31 st March 2035	1 st April 2035 – 31 st March 2036	1 st April 2036 – 31 st March 2037
Number of anticipated housing completions (per annum)			24	48	48	48	48	19							

Additional notes (please set out here any further information in support of the above assumptions)

Planning and Strategic Housing

Reply to : Chris Hargraves
Tel : 01993 861686
Email : chris.hargraves@westoxon.gov.uk

Elmfield

New Yatt Road,
WITNEY,
Oxfordshire,
OX28 1PB,
Tel: 01993 861000
www.westoxon.gov.uk



Your Ref :
Our Ref :
Date : 31 August 2022

Dear Tim

West Oxfordshire District Council Housing Land Supply Position Update (2022 – 2027) - Information required in relation to the North Witney Strategic Development Area (SDA)

I am writing to inform you that the District Council is in the process of updating its Housing Land Supply (HLS) Position Statement for the period 1st April 2022 – 31st March 2027.

The update will take account of housing completions from 1st April 2011 – 31st March 2022 and extant planning permissions and other commitments as of 1st April 2022.

As you will be aware, where sites have outline planning permission only or are allocated in a development plan, to be considered deliverable, the Council must have clear evidence that housing completions will begin on site within five years.

As such, I would be grateful if you could complete the pro-forma overleaf, taking into account the current stage which the North Witney SDA has reached in the planning process and the anticipated build trajectory.

As you will see, the pro-forma extends beyond the 5-year period 2022 – 2027 reflecting the fact that for a number of sites, completions are likely to extend beyond 2027.

If you are able to complete the trajectory for the entire build out of your site that would be helpful, not least because this information will also help to inform our forthcoming Local Plan review.

If you are able to provide any additional information in support of your anticipated trajectory (including assumed timings around grant of outline planning permission, Section 106 discussions, reserved matters, discharge of conditions etc.) that would be helpful.

I look forward to hearing from you at your earliest convenience. I appreciate it is holiday season and that you may be unable to respond immediately but if you could provide the requested information no later than Friday 9 September or sooner if possible, I would be grateful.

Thank you in advance for your assistance with this important matter. If you wish to discuss or require any further information or clarification, please let me know as soon as possible.

Yours sincerely

A black rectangular box redacting the signature of Chris Hargraves.

Chris Hargraves
Planning Policy Manager

Anticipated development trajectory – North Witney SDA

	1 st April 2022 – 31 st March 2023	1 st April 2023 – 31 st March 2024	1 st April 2024 – 31 st March 2025	1 st April 2025 – 31 st March 2026	1 st April 2026 – 31 st March 2027	1 st April 2027 – 31 st March 2028	1 st April 2028 – 31 st March 2029	1 st April 2029 – 31 st March 2030	1 st April 2030 – 31 st March 2031	1 st April 2031 – 31 st March 2032	1 st April 2032 – 31 st March 2033	1 st April 2033 – 31 st March 2034	1 st April 2034 – 31 st March 2035	1 st April 2035 – 31 st March 2036	1 st April 2036 – 31 st March 2037
Number of anticipated housing completions (per annum)		25	75	100	150	200	200	200	200	175	75				

Additional notes (please set out here any further information in support of the above assumptions)

Chris Wood

From: Andrew Winstone <[REDACTED]>
Sent: 16 September 2022 12:26
To: Chris Hargraves
Cc: Abby Fettes
Subject: RE: Letter to Bloor Homes re land east of Monahan Way, Carterton
Attachments: Letter to Bloor Homes re land east of Monahan Way, Carterton.doc; Letter to Bloor Homes re land east of Monahan Way, Carterton.pdf

Dear Chris,
Thank you for your e-mail, and apologies for the delay in providing the requested information. Please see attached in Word and pdf formats.
Kind regards,
Andrew Winstone
Planning Manager

Bloor Homes Western

Western House, Furrowfield Park, Tewkesbury, Gloucestershire, GL20 8UR

Tel: [REDACTED]
Email: [REDACTED]



From: Chris Hargraves <Chris.Hargraves@westoxon.gov.uk>
Sent: 31 August 2022 13:11
To: Andrew Winstone <[REDACTED]>
Subject: Letter to Bloor Homes re land east of Monahan Way, Carterton

Dear Andrew

I hope you are well. Abby Fettes kindly provided your contact details and I attach a letter in relation to land east of Monahan Way, Carterton in the context of anticipated housing land supply.

Essentially we would be grateful for an update on your expected timescales for taking the site through to completion. I am aware from Abby that you are looking for some additional numbers on the site so please feel free to reflect that possibility when providing your response.

I look forward to hearing from you at your earliest convenience. Do let me know if you need any further information or clarification.

Kind regards

Chris Hargraves

Planning Policy Manager

West Oxfordshire District Council

Chris Hargraves

Planning Policy Manager - West Oxfordshire District Council



PUBLICA



INVESTORS
IN PEOPLE



Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing.

Disclaimer

Any opinions expressed in the email are those of the individual and not necessarily any Bloor Group company. This email and any files transmitted with it are confidential and solely for the use of the intended recipient. If you are not the intended recipient or the person responsible for delivering it to the intended recipient, be advised that you have received this email in error and that any dissemination, distribution, copying or use is strictly prohibited. All correspondence sent subject to contract and without prejudice.

If you have received this email in error, or if you are concerned with the content of this email please email to: postmaster@bloorhomes.com

The contents of an attachment to this email may contain software viruses which could damage your own computer system. While the sender has taken every reasonable precaution to minimise this risk, we cannot accept liability for any damage which you sustain as a result of software viruses. You should carry out your own virus checks before opening any attachments to this email.

Bloor Homes Ltd, Registered in England & Wales No: 2164993, Registered Office: Ashby Road, Measham DE12 7JP

For more information about Bloor Homes visit [Click Here](#).

Planning and Strategic Housing

Reply to : Chris Hargraves
Tel : 01993 861686
Email : chris.hargraves@westoxon.gov.uk

Elmfield

New Yatt Road,
WITNEY,
Oxfordshire,
OX28 1PB,
Tel: 01993 861000
www.westoxon.gov.uk



Your Ref :
Our Ref :
Date : 31 August 2022

Dear Andrew

West Oxfordshire District Council Housing Land Supply Position Update (2022 – 2027) - Information required in relation to land east of Monahan Way, Carterton

I am writing to inform you that the District Council is in the process of updating its Housing Land Supply (HLS) Position Statement for the period 1st April 2022 – 31st March 2027.

The update will take account of housing completions from 1st April 2011 – 31st March 2022 and extant planning permissions and other commitments as of 1st April 2022.

As such, I would be grateful if you could complete the pro-forma overleaf, taking into account the current stage which your site has reached in the planning process and the anticipated build trajectory.

As you will see, the pro-forma extends beyond the 5-year period 2022 – 2027 reflecting the fact that for a number of sites, completions are likely to extend beyond 2027.

If you are able to complete the trajectory for the entire build out of your site that would be helpful, not least because this information will also help to inform our forthcoming Local Plan review.

If you are able to provide any additional information in support of your anticipated trajectory (including assumed timings around grant of outline planning permission, Section 106 discussions, reserved matters, discharge of conditions etc.) that would be helpful.

I look forward to hearing from you at your earliest convenience. I appreciate it is holiday season and that you may be unable to respond immediately but if you could provide the requested information no later than Friday 9 September or sooner if possible, I would be grateful.

Thank you in advance for your assistance with this important matter. If you wish to discuss or require any further information or clarification, please let me know as soon as possible.

Yours sincerely




Chris Hargraves
Planning Policy Manager

Anticipated development trajectory – Land East of Monahan Way, Carterton

	1 st April 2022 – 31 st March 2023	1 st April 2023 – 31 st March 2024	1 st April 2024 – 31 st March 2025	1 st April 2025 – 31 st March 2026	1 st April 2026 – 31 st March 2027	1 st April 2027 – 31 st March 2028	1 st April 2028 – 31 st March 2029	1 st April 2029 – 31 st March 2030	1 st April 2030 – 31 st March 2031	1 st April 2031 – 31 st March 2032	1 st April 2032 – 31 st March 2033	1 st April 2033 – 31 st March 2034	1 st April 2034 – 31 st March 2035	1 st April 2035 – 31 st March 2036	1 st April 2036 – 31 st March 2037
Number of anticipated housing completions (per annum)	119	103	103	103	103	0	0	0	0	0	0	0	0	0	0

Bloor Commentary:

Our current delivery rate to date has been approximately 100 dwellings per annum.

Our forecast completions for 1st April 2022 to 31st March 2023 total 119 dwellings.

The current outline planning permission for the site is for 700 dwellings. Bloor will shortly be submitting a planning application for a further 100 dwellings approximately.

Whilst inevitably there will be some uncertainty as to economic and market conditions going forwards, currently, and assuming we obtain planning permission for the additional 100 dwellings, it is reasonable to forecast the delivery of a further 100 (approx.) dwellings per annum over the four years from 1st April 2023, with site completion by mid-2027.

Chris Wood

From: Wooden, Jonathan Mr (DIO Estates-AOT DH) <Jonathan.Wooden426@mod.gov.uk>
Sent: 07 September 2022 19:40
To: Chris Hargraves
Subject: RE: Letter to MOD re REEMA North

Chris,

In response to your email and letter, our anticipated programme for the development of Service Families Accommodation and private housing on the REEMA North site generates the numbers set out in the table below, although as you recognise these numbers are subject to planning (and other issues):

Anticipated development trajectory – REEMA North, Carterton

	1 st April 2022 – 31 st March 2023	1 st April 2023 – 31 st March 2024	1 st April 2024 – 31 st March 2025	1 st April 2025 – 31 st March 2026	1 st April 2026 – 31 st March 2027	1 st April 2027 – 31 st March 2028	1 st April 2028 – 31 st March 2029	1 st April 2029 – 31 st March 2030	1 st April 2030 – 31 st March 2031	1 st April 2031 – 31 st March 2032	1 st April 2032 – 31 st March 2033
Number of anticipated housing completions (per annum)				100	175						

I hope that helps,

Jon Wooden BSc MBA MCMI MAPM MRICS

Deputy Head Estates (Accommodation Optimisation), Defence Infrastructure Organisation

Army Headquarters | IDL 412 | 2nd Floor | Ramillies Building | Marlborough Lines | Monxton Road | Andover | Hants | SP11 8HJ

Mobile: 07769 648837 | MOD telephone: 94391 3437 | Telephone: 01264 383437 | Email: Role Mailbox: DIOEstates-AODH@mod.gov.uk | Personal Mailbox: Jonathan.Wooden426@mod.gov.uk

From: Chris Hargraves <Chris.Hargraves@westoxon.gov.uk>
Sent: 31 August 2022 12:24
To: Wooden, Jonathan Mr (DIO Estates-AOT DH) <Jonathan.Wooden426@mod.gov.uk>
Subject: Letter to MOD re REEMA North

Dear Jonathan

I hope you are well. Please find attached a letter in relation to the REEMA North site at Carterton in the context of anticipated housing land supply.

Whilst I appreciate that the information being sought is to a large extent dependent on the passage of the site through the planning process, I am hopeful that you will be able to give us a realistic picture of anticipated delivery timescales from your perspective.

I look forward to hearing from you at your earliest convenience. Do let me know if you need any further information or clarification.

Kind regards

Chris Hargraves
Planning Policy Manager
West Oxfordshire District Council

Chris Hargraves
Planning Policy Manager - West Oxfordshire District Council



Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing.

Recipients should be aware that all e-mails and attachments sent and received by Publica on behalf of West Oxfordshire, Cotswold and/or Forest of Dean District Council may be accessible to others in the Council for business or litigation purposes, and/or disclosed to a third party under the Freedom of Information or Data Protection Legislation.

Chris Wood

From: Annette Simpkins <[REDACTED]>
Sent: 02 September 2022 12:33
To: Chris Hargraves
Subject: Re: Land at Myrtle Farm, Long Hanborough

Dear Mr Hargraves

Thank you for your email. We have considered the options and would like to retain the land as an allocated housing site, please, as we may want to bring it forward for development sometime in the future.

Many thanks.

Yours sincerely,

Annette Simpkins

Sent from my iPad

On 1 Sep 2022, at 17:56, Chris Hargraves <Chris.Hargraves@westoxon.gov.uk> wrote:

Dear Ms Simpkins

Many thanks for your email. It is very helpful to understand your position. We are about to review our local plan and I wonder if we should look at 'de-allocating' the site if you have no interest in bringing it forward for development.

Perhaps you could let me know if this is something you would like us to further consider or whether you would like to retain it as an allocated housing site to provide some more flexibility in the longer term should your position change?

Kind regards

Chris

From: Annette Simpkins <[REDACTED]>
Sent: 31 August 2022 16:54
To: Chris Hargraves <Chris.Hargraves@westoxon.gov.uk>
Subject: Re: Land at Myrtle Farm, Long Hanborough

Dear Mr Hargraves

Thank you for your email. Our position hasn't changed since last September. We will not be considering the land for development before 2027.

To be honest, Long Hanborough has had 3 developments to absorb in very quick succession, together with the small development currently under construction on the old Oliver's Garage site - another 24 homes. Our local infrastructure is at breaking point and we strongly feel that, in all fairness, we cannot be responsible for further development in the village.

We hope you understand our position.

Yours sincerely

Annette Simpkins

Sent from my iPad

On 31 Aug 2022, at 13:16, Chris Hargraves
<Chris.Hargraves@westoxon.gov.uk> wrote:

Dear Ms Simpkins

I write by way of follow up to my previous email of September last year. I appreciate that you said you would get in touch with us should your position change, but as we are about to update our housing land supply position statement, I thought it would be sensible just to quickly contact you to see if there was any movement regarding the potential release of this site for development.

Our new position statement will cover the 5-year period 2022 – 2027 and will essentially set out how many new homes we anticipate being delivered for particular sites over that timescale.

As such, if you could just provide a further brief update that would be very helpful.

Kind regards

Chris Hargraves

Planning Policy Manager

From: Annette Simpkins <[REDACTED]>
Sent: 24 September 2021 08:01
To: Chris Hargraves <Chris.Hargraves@westoxon.gov.uk>
Subject: Re: Land at Myrtle Farm, Long Hanborough

Dear Mr Hargraves

Thank you for your email. The field in question is currently being farmed by a neighbouring farmer, and we intend that this will continue for the foreseeable future.

Thank you for your interest - we will contact you if our position changes.

Yours sincerely

Annette Simpkins

Sent from my iPad

On 23 Sep 2021, at 14:04, Chris Hargraves
<Chris.Hargraves@westoxon.gov.uk> wrote:

Dear Ms Simpkins

I hope this email finds you well. You will recall from previous correspondence (below) that my colleague Deborah Wyatt contacted you last year regarding land at Myrtle Farm and whether there was any interest in bringing the site forward for development.

As it has been some time since this last exchange, I thought I would seek a further update from you to see if the position remains the same.

As part of its commitment to tackling the climate emergency, the District Council is looking for flagship schemes to demonstrate best practice in terms of building fabric efficiency and the use of renewable energy and I thought this site could be a potential candidate.

We are also about to embark on a review of our local plan and as part of that process will need to consider those sites which are already allocated for development and whether they are realistically likely to come forward or not.

As such, if you do have time to give me a very brief update on your thoughts regarding the site, it would be very much appreciated.

Many thanks in anticipation.

Kind regards

Chris Hargraves
Planning Policy Manager
West Oxfordshire District Council

Chris Hargraves
Planning Policy Manager - West Oxfordshire District Council



Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing

Recipients should be aware that all e-mails and attachments sent and received by Publica on behalf of West Oxfordshire, Cotswold and/or Forest of Dean District Council may be accessible to others in the Council for business or litigation purposes, and/or disclosed to a third party under the Freedom of Information or Data Protection Legislation.

-----Original Message-----

From: Annette Simpkins

[REDACTED]

Sent: 23 June 2020 15:43

To: Deborah Wyatt

Subject: Land at Myrtle Farm, Long Hanborough

Thank you for your letter of 18th June regarding the development of land at Myrtle Farm, Long Hanborough.

My brother and I have also had numerous requests from private developers to sell the land, but we have decided, for the foreseeable future, to leave it as an agricultural field.

As you will know, our village has had to absorb three large housing estates along with smaller developments, and the amenities in the village are already heavily overburdened. (We have a brand new larger doctors' surgery being built but with no guarantee of additional doctors.) We cannot, in good conscience, add to this state of affairs.

If we have a change of mind in the future, and land is still required for housing, we will get back in touch with you.

Yours sincerely

Annette Simpkins

Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing.

Recipients should be aware that all e-mails and attachments sent and received by Publica on behalf of West Oxfordshire, Cotswold and/or Forest of Dean District Council may be accessible to others in the Council for business or litigation purposes, and/or disclosed to a third party under the Freedom of Information or Data Protection Legislation.

Publica is a company wholly owned by Cotswold District Council, Forest of Dean District Council, West Oxfordshire District Council and Cheltenham Borough Council to deliver local services on their behalf.

The content of this email and any related emails do not constitute a legally binding agreement and we do not accept service of court proceedings or any other formal notices by email unless specifically agreed by us in writing.

Recipients should be aware that all e-mails and attachments sent and received by Publica on behalf of West Oxfordshire, Cotswold and/or Forest of Dean District Council may be accessible to others in the Council for business or litigation purposes, and/or disclosed to a third party under the Freedom of Information or Data Protection Legislation.

Chris Wood

From: Jeremy Flawn [REDACTED]
Sent: 07 October 2022 15:28
To: Chris Hargraves
Cc: Charles Maxlow-Tomlinson
Subject: West Oxfordshire District Council Housing Land Supply Position Update (2022 – 2027) - Information required in relation to the East Chipping Norton SDA
Attachments: Land E Chipping Norton Trajectory October 22.doc

Dear Chris,

Please find attached trajectory information for the land to the north of London Road Chipping Norton as requested. This concerns the OCC land north of London Road only.

Please do not hesitate to contact me if you have any questions concerning the attached or the assumptions behind the figures.

Best regards,

Jeremy

Jeremy Flawn
Partner – Bluestone Planning

M: [REDACTED]

BP
Bluestone Planning  

Phone 01235 766825

Address 13 The Black Barn, Manor Farm, Manor Road, Wantage, OX12 8NE

ISO UKAS accredited 9001, 14001 and 45001



'Bluestone Planning' is the trading name of Bluestone Planning Partnership LLP.
Registered in England No. OC359513. VAT Reg. No. 105321467.

This message is private and confidential. If you have received this message in error, please notify us and remove it from your system. Any unauthorised use, dissemination of the information or copying of this message is prohibited. Although this e-mail and any attachments are believed to be free of any virus, or other defect which might affect any computer or system into which they are received and opened, it is the responsibility of the recipient to ensure that they are virus free and no responsibility is accepted by the sender for any loss or damage from receipt or use thereof.

 Think of the environment. Please avoid printing this e-mail

Anticipated development trajectory – East Chipping Norton SDA – LAND NORTH OF LONDON ROAD ONLY

	1 st April 2022 – 31 st March 2023	1 st April 2023 – 31 st March 2024	1 st April 2024 – 31 st March 2025	1 st April 2025 – 31 st March 2026	1 st April 2026 – 31 st March 2027	1 st April 2027 – 31 st March 2028	1 st April 2028 – 31 st March 2029	1 st April 2029 – 31 st March 2030	1 st April 2030 – 31 st March 2031	1 st April 2031 – 31 st March 2032	1 st April 2032 – 31 st March 2033	1 st April 2033 – 31 st March 2034	1 st April 2034 – 31 st March 2035	1 st April 2035 – 31 st March 2036	1 st April 2036 – 31 st March 2037
Number of anticipated housing completions (per annum)			70	100	65										

Additional notes (please set out here any further information in support of the above assumptions)

A. Timescales:

- | | |
|---|----------------|
| 1. Updates to surveys | Oct – Dec 2022 |
| 2. Pre-application engagement and consultations | Nov – Jan 2023 |
| 3. Submission of application | Mar 2023 |
| 4. Resolution to grant outline pp | Jul 2023 |
| 5. S106 / 30 / 278 negotiations | Jul – Sep 2023 |
| 6. Decision issued | Sep 2023 |
| 7. Sale of site | Jan 2024 |
| 8. Reserved matters submissions | Feb 2024 |
| 9. Conditions discharged | Jun 2024 |
| 10. Start on site | Jul 2024 |

B. Assumes 2 outlets operating at max 50 completions / yr / outlet. If affordable units are delivered separately by a RP then the overall rate of completions / yr may increase.

C. Based on 235 units capacity.

